

PROYECTO:	314. PEP 802 PAREDON					ABRIL 2025																														TOTAL DIAS	DIAS E FECTI VOS	FALLA S MEC ANICA	PARO S OPE RATIV	CLIMA	% D.M.	
UBICACION:	288. PAREDON					M	X	J	V	S	D	L	M	X	J	V	S	D	L	M	X	J	V	S	D	L	M	X														
NUMERO ECONOMICO	EQUIPOS	MARCA	MODELO	SERIE	FECHA INICIO	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30							
REXCST-06	RETROEXCAVAD ORA	CASE	580N	JJGN58NREEC703 380	01/Abril/2025																															30	30	0	0	0	100 %	
																																					30	30	0	0	0	100.00 %



ALEJANDRO RETAMA MUNIVE

ELABORO

SUPERVISO

SUPERINTENDENTE

MAQUINARIA	FECHA DE INICIO	FECHA DE FINALIZACION	OBSERVACION
------------	-----------------	-----------------------	-------------